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’ VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
‘ Date  07/16/08
ContractID _080523-501  -H 5 JobNo. _J5P0934
County Pettis Route 65 Original Bid Cost $13,922.58
Contractor =~ APAC-Missouri, Inc. By Phillip Raines
Designed By MoDOT Phone 573-449-0886
VECP # NECP OZ- 6O VECP _[X or VECP/PDU []

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

The plans show installing a steel bar dam on each expansion joint on Turkey Creek & Muddy Creek.
With the condition of the existing expansion joints, APAC is proposing to saw cut and seal the joint at a -
cost of $6274.41 (3 joints @ $2091.47/each). The existing expansion joints are closed and there is no room
to be able to properly weld the steel bar dams to the expansion joints.

2. Estimate of reduction in construction costs. $7648.17

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

None anticipated

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
- Specifications.

(date)

S. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule

August 1, 2008
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

(date and/or dates)
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Additional Comments:

*#* Portion Below This Line To Be Filled Out by MoDOT **
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*Value Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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APAC (‘I;Iu.mb;a'M.(-Dn | | 093632pm 07-24-2008 ) 2/4
- APAC-Missouri, Inc.

1591-A East Prathersville Road
Columbia, MO 65202

P.0.Box 1117

Columbia, MO 65205

Tel: 573 449-0886, Fax: 573 449-2980

31#“780 . Line 1 -

July 24,2008 -

Mr. Eric Bruss, R.E.
1501 W 32™ Street
Sedalia, MO 65301

RE: Route 65, Pettis Co.
‘Job No. J5P0934 & J5P0952 -
Contract I.D. No. 080523-501

Dear Mr. Bruss:

| have reviewed our cost estimate to saw and seal the expansion Jom'ts In review, |
» dlscovered a dlscrepanoy which will decrease our cost per jOll’lt A breakdown is as follows:

Air Compressor 16 hr @ $16.65/hr - $266.40
Concrete Saw 16 hr @ $25.00/hr  $400.00
Tar Pot 16 hr @ $25.00/hr - $400.00
Flatbed Truck 16 hr @ $22.65/hr $362.40
1-Operators 16 hr @ $54.66/hr $874.56
* 1-Truck Driver . 16 hr @ $48.76/hr = $780.16
2-L.aborer 32 hr @ $40.81/hr $1305.92 ,
Total _ ‘ : ‘ - $4389.44/3 = $1463.15 per joint

The pnce per Jomt of $1463. 15 mcludes the set up and removal of a lane drop for each day. It
is an’umpated that thls work will be done in two shifts. .

_ If you have any questlons, pleas__e don't hesutate to contact me at (573) 289-9969.

Sincerely,
ARPAS-Missouri, Inc. -

PhillipRaines
Project Manager




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s ect)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Li ghtlng/ITS

Misc... i

(If needed, condense summary to a couple of lﬁqes)
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SCANNING OF DOCUMENT

1f the pr oposal is large, pléase mark or make note, whicl pages need to be scanned into the database. If

there are S])CCld] instructions, make note of them here.




